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HALTS CONSTRUCTI T CARBOLIC ACID ANT

TECHNICAL PROBLENS HALT PLANT CONSTRUCTION -- Peiping, Jen-min Jih-peo, 5 Aug 51

The Chemical Industries Control Bureau, Department of Industry, Northeast
People's Government; has ordered a halt in the construction of & certain carbolic
acid plant under {ts Jjurisdiction. The bureau issued the temporary stop order
on 3 February 1951, on the grounds that cadres in charge of the operation, in
their eagerness to complete the project, had failed to conduct gufficient experi-
mentation and had neglected to make proper preliminary plans vefore proceeding
with actual construction.

Blueprints for the plant vere completed in September 1950, and the control
subsequently authorized the management to proceed with the actual construction.
By March 1951, the following approximate emounts had been expended:

Yuan

(villfon)
Construction and installation 0.79
Materials in storage 1.60
Equipment 1.0C

The actual total reached 3,539,000,000 yuan.
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In February 1951, a group of specialists inspected the projecs and dis-

covered innumerable deficiences. For example, techniques of heating and of in-
troducing steam, which had been satisfactorily developed on 8 small scale in the
1aboratories, were inadequate for the large-scale operation of the plant itself.

This is an impressive example of poor plenning. The pation's loss in money
and materials has been tremendous.
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